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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification 03 is the following:

1.  Fund the engineering changes incorporated by Modification P00004 (additional tools, Carwell coating of the container, and UID) on

all Pile Driving Systems on this delivery order.  CLIN 0021AA and 0021AB is established to fund these changes at $3,240.16 a unit or

$113,405.60 for 35 units.

2.  Change the inspection/acceptance point for CLINs 0014AA (First Article Test Report and 0014AB (First Article Test Plan) from origin

to destination.

3.  Establish one delivery date of 30 March 2005 for the quantities under CLINs 0011AA and 0011AB.  Grove may ship in place in

increments prior to 30 March 2005.  The contractor agrees that no storage costs will be charged to the government and that the warranty

will begin upon receipt at the first destination.  Shipping instructions will be added at a later date.

4.  As a result of this modification, the delivery order is increased by $113,405.60 from $4,881,663.20 to $4,995,068.80.

5.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AA        PRODUCTION QUANTITY                                         8          EA   $ 135,626.52000  $      1,085,012.16              ___________________                                                          ______________   __________________

              NOUN: ATEC PILE DRIVING SYSTEM

              PRON: P136F1492T    PRON AMD: 02    ACRN: AA

              AMS CD: 53509462160

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STD CPMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                INSPECTION & ACCEPTANCE WILL TAKE PLACE AT

                BERMINGHAMMER FOUNDATION EQUIPMENT: HAMILTON, ONTARIO

                OFFICE RESPONSIBLE FOR INSPECTION & ACCEPTANCE:

                DCMA AMERICAS (DODAAC SCN01A)

                SUITE 200

                OTTOWA, ONTARIO CANADA K2P2L6

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W81T0H3352F149  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            30-MAR-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-04-D-0049/0001

0011AB        PRODUCTION QUANTITY                                        27          EA   $ 135,626.52000  $      3,661,916.04              ___________________                                                          ______________   __________________

              NOUN: ATEC-PILE DRIVING SYSTEM

              PRON: P146F1502T    PRON AMD: 02    ACRN: AB

              AMS CD: 53509462166
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: ATPD2340

              DATE: 05-FEB-2004

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STD COMMERCIAL

              UNIT PACK: DELETED   INTERMEDIATE PACK: DELETED

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                INSPECTION & ACCEPTANCE WILL TAKE PLACE AT

                BERMINGHAMMER FOUNDATION EQUIPMENT: HAMILTON, ONTARIO

                OFFICE RESPONSIBLE FOR INSPECTION & ACCEPTANCE:

                DCMA AMERICAS (DODAAC SCN01A)

                SUITE 200

                OTTOWA, ONTARIO CANADA K2P2L6

                              (End of narrative E001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W81T0H3352F150  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               27           30-MAR-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-04-D-0049/0001

0014AA        FIRST ARTICLE TEST REPORT                                   1          LO                    $         31,370.00              _________________________                                                                     __________________

              NOUN: ATEC-PILE DRIVING SYSTEM-FAT

              PRON: P146F2362T    PRON AMD: 02    ACRN: AC

              AMS CD: 53504732160

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0014AB        FIRST ARTICLE TEST PLAN                                     1          LO                    $         28,825.00              _______________________                                                                       __________________

              NOUN: ATEC-PILE DRIVING SYSTEM-FAT

              PRON: P146F2362T    PRON AMD: 02    ACRN: AC

              AMS CD: 53504732160

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

0021          SECURITY CLASS: Unclassified

0021AA        SERVICES LINE ITEM                                                                           $         87,484.32              __________________                                                                            __________________

              NOUN: ENGINEERING CHANGES

              PRON: P136F3152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53509462160

PDS includes hardware changes incorporated in

Modification P00004 as follows:  Carwell coating of

the stowage container, UID and additional tools. The

contractor shall bill $3,240.16 for each PDS

delivered under this delivery order.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAR-2005

                            $        87,484.32
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0021AB        SERVICES LINE ITEM                                                                           $         25,921.28              __________________                                                                            __________________

              NOUN: ENGINEERING CHANGES

              PRON: P136F3172T    PRON AMD: 01    ACRN: AE

              AMS CD: 53504732154

PDS includes hardware changes incorporated in

Modification P00004 as follows:  Carwell coating of

the stowage container, UID and additional tools. The

contractor shall bill $3,240.16 for each PDS

delivered under this delivery order.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAR-2005

                            $        25,921.28
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0021AA  P136F3152T             AA       2        $               0.00  $          87,484.32            $          87,484.32

        53509462160                   3ZCC26

        A13PA1601C2T

0021AB  P136F3172T             AE       2        $               0.00  $          25,921.28            $          25,921.28

        53504732154                   3ZCC20

        A13P51541CCW

                                                                           _________________

                                                         NET CHANGE    $         113,405.60

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32035000031C1C09P53509431E1  S20113                W56HZV           $          87,484.32

Army                 AE        21   32035000031C1C09P53504731E1  S20113                W56HZV           $          25,921.28                                                                                                          __________________

                                                                                          NET CHANGE    $         113,405.60

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       4,881,663.20              $         113,405.60              $       4,995,068.80
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